



MECHANICAL CONTRACTORS

7311 Vine Street, Cincinnati, Ohio 45216 (513) 761-1653

May 30, 2000

Finkbeiner, Pettis & Strout
3699 Symmes Road
Hamilton, Ohio 45015
(513) 860-8700

RECEIVED

JUN 05 2000

FPS HAMILTON

ATTN: Mr. Allen Aspacher

Re: Mason, Ohio
North Mason Trunk Sanitary Sewer and Lift Station - Contract A
Change Order No. 2

Dear Mr. Aspacher,

Village Building Services, Inc. acknowledges contract Change Order No. 2 however, we do not waive our right to make additional claims for compensation due to the additional excavation needed.

Village Building Services, Inc. reserves the right to seek additional compensation for the above specific impacts which have caused us to incur increased and unanticipated costs:

An itemized summary of the costs are to be resubmitted under separate cover.

Sincerely,

Oscar Willingham
President

CHANGE ORDER

No. A-2

PROJECT: North Mason In-park Sanitary Sewer and Lift Station

Date of issuance: 5/23/00

Effective Date: 5/23/00

OWNER: City of Mason

CONTRACTOR: Village Building Services, Inc.

ENGINEER: Finkbeiner, Pettis & Strout, Inc.

You are directed to make the following changes in the Contract Documents.

Description:

1. Keypad entry lock
2. Parking area and fence extension
3. Additional time and expense to remove concrete blocking at Diversion Chamber
4. Addition of backflow preventers to meet Warren County requirements
5. Upgrade for door and window finish
6. Addition of grating and railing at Diversion Chamber

Total

\$1,060.34
\$6,941.00
\$4,564.41
\$2,804.43
\$2,861.00
\$5,864.00
\$25,095.18

Reason for Change Order.

Additional work performed as requested by the City of Mason.

Attachments: (List documents supporting change)
See attachments.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times:
\$ <u>538,640.00</u>	Substantial Completion: <u>August 30, 1999</u>
	Ready for final payment: <u>September 29, 1999</u>
	(days or dates)
Net Increase (Decrease) from previous Change Orders:	Net change from previous Change Orders:
\$ <u>0.00</u>	Substantial Completion: <u>90</u>
	Ready for final payment: <u>30</u>
	(days)
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ <u>538,640.00</u>	Substantial Completion: <u>September 30, 1999</u>
	Ready for final payment: <u>October 29, 1999</u>
	(days or dates)
Net Increase (decrease) of this Change Order:	Net increase (decrease) of this Change Order:
\$ <u>25,095.18</u>	Substantial Completion: <u>0</u>
	Ready for final payment: <u>0</u>
	(days)
Contract Price with all approved Change Orders:	Contract Times with all approved Change Orders:
\$ <u>563,735.18</u>	Substantial Completion: <u>September 30, 1999</u>
	Ready for final payment: <u>October 29, 1999</u>
	(days or dates)

RECOMMENDED:

By: Allen Applegate
Engineer (Authorized Signature)

Date: 5-23-00

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 5-30-00

APPROVED:

By: [Signature]
Owner (Authorized Signature)

Date: 5/24/00